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ProjectONE Fiscal 2021 Recruit 
Agency Deployment 

CAPPS 
HR/Payroll 
User Group 

Recruit 
Implementation Date 

May 12, 2021 
Report Date 
Jan. 15, 2021 

Deploying Agencies 

Release – GLO (305), TLC (362), TCEQ (582), THC (808) 
Onboarding Module – TSLAC (306) 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G

Key Risks/Issues 

• None

Items for Management Attention 

• None

Project Milestones 

• Project Mgmt 64% Complete (08/03/20 – 05/12/21) 
• Analysis 100% Complete (08/03/20 – 11/13/20) 
• Configuration 100% Complete (11/09/20 – 12/18/20) 
• Design 47% Complete (11/30/20 – 03/12/21) 
• Build 20% Complete (01/04/21 – 03/12/21) 
• Conversion N/A  N/A 
• Test 0% Complete (03/22/21 – 04/23/21) 
• Train N/A Complete N/A 
• Deploy 0% Complete (04/26/21 – 05/12/21) 
• Support 0% Complete (05/12/21 – 07/06/21) 
• Overall Project 62% Complete (08/03/20 – 07/06/21)

Key Activities 

• Continue agency CRP sessions
• Update configuration per session feedback
• Design and build 10 agency reports
• Start UAT on March 8th due to IAM schedule change
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